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Gentlemen:

Referxence is made to Contxact[ | as smended,
and to your letter (CA 64~51) dated 27 October 1964.

It is undexstood that dus te the inability of one
of your vendors to deliver a critical part for the
item being mamufactured under the Contract, an
extension of delivery time is necessary.

S The Contracting Officer hereby agrees that the
completion date for the item under this Contract shall '
' be sxtended to oa or hefore 26 FPebruary 1965. .
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total estimated cost of this Contract.

Very truly yours,

Declassification Review by NGA Contracting Officer
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